2008-Pay-2009 Assessment/Tax Billing Cycle - Vermillion County - Updated & [Date]

ID Task Task Name Actual/Projected | Actual/Projected Task Deadline On Time 2008 2009 2010
Complete? Start Date Finish Date Status  |[SIOINID|J [FIM/AM|J|J/AISIOND|J [FMAMIJIJIAISIOIND|JFMAM|J|JIAISIO
0 2008-Pay-2009 Assessment/Tax Billing Cycle - Vermillion Cc NA NA NA . 4
1 e Submit 2007-pay-2008 real and personal property data to DLGF/LSA Mon 10/1/07 Fri 8/1/08 Mon 10/1/07 o w_
2 W Validate all 2007 sales disclosures and submit data to DLGF/LSA Mon 8/4/08 Wed 1/14/09 Fri 2/29/08 o}ﬁ_
3 e Prepare ratio study and submit workbook and ratio study to DLGF Tue 10/28/08 Tue 10/28/08 Fri 5/23/08 <> ‘ 10/28
4 e Review and approve county ratio study Wed 10/29/08 Tue 2/3/09 Fri 5/30/08 I ———
5 e Apply trending factors, review assessed values, and deliver final AV tc Wed 2/4/09 Thu 3/5/09 Tue 7/1/08 o @ 7 =
6 e Apply deductions and exemptions Fri 3/6/09 Thu 4/2/09 Tue 7/29/08 = =
7 e Submit TIF Neutralization forms (if applicable) Fri 3/6/09 Mon 7/20/09 Tue 7/29/08 = —
8 e Review and approve TIF Neutralization Mon 7/20/09 Mon 7/20/09 Thu 7/31/08 <> ‘ 7/20
9 e Certify net assessed values to DLGF Tue 7/21/09 Tue 7/21/09 Fri 8/1/08 o @ 8/1 |
10 Prepare Form 15 data and submit to DLGF Fri 3/6/09 Tue 7/7/09 Fri 10/31/08 0‘ w 10/31
11 e Prepare data extract files and submit 2008-pay-2009 real and personal Fri 2/6/09 Fri 2/6/09 Mon 12/1/08 @‘ <> @ 1%/1 2/6 H
12 v Adopt budgets, levies and rates Wed 2/4/09 Tue 8/4/09 Mon 12/1/08 0‘ q [P Ij[R——
13 e File budgets with County Auditor Wed 8/5/09 Thu 8/6/09 Wed 12/3/08 0‘ @ 12/3 |
14 e Advertises adopted rates (TAB Rate Chart) Fri 8/7/09 Tue 8/18/09 Mon 12/15/08 0‘ @ 12/15 l
15 Work unit budgets, levies, rates, and certify county budget order Wed 8/19/09 Fri 8/28/09 Mon 2/16/09 0‘ W 2/16 E
16 Prepare abstract and tax duplicate, and submit 2008-pay-2009 tax billil Mon 8/31/09 Fri 9/25/09 Mon 3/16/09 0‘ @ 3/16
17 Prepare and mail tax bills Mon 9/28/09 Thu 11/5/09 Fri 4/24/09 o @ 4/24
18 Publish tax rates - 1st advertisement Thu 11/5/09 Thu 11/5/09 Fri 4/24/09 <> ‘ 11/5
19 Publish tax rates - 2nd advertisement Fri 11/6/09 Thu 11/12/09 Fri 5/1/09 I : I
20 Publish tax rates - 3rd advertisement Fri 11/13/09 Thu 11/19/09 Fri 5/8/09 I : 0
21 Tax billing lead time - spring installment Thu 11/19/09 Sun 11/22/09 Mon 5/11/09 I I
22 Tax bills due - spring installment Sun 11/22/09 Sun 11/22/09 Mon 5/11/09 o @ 5/11 ‘ 11/22
23 Make spring property tax distribution Mon 11/23/09 Mon 1/11/10 Tue 6/30/09 o @ 6;130
24 Tax billing lead time - fall installment Mon 1/11/10 Mon 5/24/10 Tue 11/10/09 -—
25 Tax bills due - fall installment Mon 5/24/10 Mon 5/24/10 Tue 11/10/09 o : @ 11/10 ‘ 5/24
26 Make fall property tax distribution Tue 5/25/10 Wed 7/14/10 Thu 12/31/09 0‘ @ 12/31
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